Tennessee Department of Agriculture

Friday, November 16, 2007 2:19 PM

Bledsoe State Forest
100/010-02-2003 $430,350.00 John D. Hughes Structural Engrs Hugh Gaston New Construction
Demonstration Bridge $395,200.00 1220 Exhibits Jeff Fields Construction Closed Out As of 11/05/07, Designer not closed out

1 Project $430,350.00 ( Total Budgeted Cost of Projects )
Ellington Agricultural Center
100/000-02-2007 $235,000.00 Fowlkes Associate Archts Bob Qualey Renovation Processing Contract
Window Replace-Moss Building $206,800.00 Project Not Started 11/07/07: Project expected to be complet 11/2008
100/000-01-2007 $781,000.00 SSOE, Inc. Bob Qualey Renovation Processing Contract
HVAC Upgrade-Porter Lab $687,280.00 Project Not Started 11/06/07: Contract is working

11/07/07: Project expected to be complete 12/2008

100/000-01-2005 $265,000.00 The Larkin Group Valerie Law Re-roof Awaiting One-Year Corr Insp
Reroof Porter Bldg $231,000.00 Southern Roofing Co., Inc. Jeff Fields Construction Closed Out Warranty Inspection due 9/24/2008

3 Projects $1,281,000.00 ( Total Budgeted Cost of Projects )

Department Totals: 4 Projects Valued at $1,711,350.00 ( Total Budgeted Cost of Projects )
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